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CABOT MANTANONA LLP 
Rebecca). Wrightson, Esq. 
929 South Marine Corps Dr .• Ste. 200 
Tamuning. Guam 96913 
Telephone: (671) 646-2001 
Facsimile: (671) 646-0777 
Email: rw@cmlaw.us I as@cmlaw.us 

Attorney for Purchasing Agency Guam Community College 

BEFORE THE PUBLIC AUDITOR 
PROCUREMENT APPEALS 

TERRITORY OF GUAM 

In the Matter of 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 

Appeal No. OPA-PA-21-013 

and 

JJ Global Services, 

Appellant, 

Guam Community College 

Purchasing Agency. 

PURCHASING AGENCY'S MOTION TO 
DISMISS FOR LACK OF JURISDICTION 

Pursuant to 5 GCA § 5703, 2 GAR 4 § 12103(a) and 2 GAR 4 § 12104(c)(9). 

Purchasing Agency Guam Community College ("GCC") requests that the Public Auditor 

dismiss the instant matter for lack of jurisdiction. As explained below, this Appeal is not 

properly before the Public Auditor because (1) Appellant JJ Global Services' (")J Global") 

Protest complained it had a contract that could not be terminated, which is not valid subject 

matter for a protest as contract controversies are resolved through a different procedure 

that has not been exhausted, and (2) even if valid subject matter, JJ Global's Protest was 

untimely as JJ Global was aware of the grounds far more than fourteen days before 

submitting its Protest. 



BACKGROUND 

On May 13, 2021, GCC issued Bid Invitation No. GCC-FB-21-009 ("IFB") for a design

build concept for replacing Building 900's metal awning structure (the "Project") that 

required a completion time of ninety days inclusive of the building permit processing and 

material lead time, and pricing for two options for the material: Option 1 being black iron 

and Option 2 being galvanized iron. (See Procurement Record [cited "PR"], Tab 3 at 014, 056-

60.) At the Bid Opening on the morning of June 3, two bidders submitted bid packets for the 

Solicitation: JJ Global, and Clayarch, Inc. (See PR, Tab 7 at 089.) That evening about 6:00 p.m., 

JJ Global sent a letter to GCC requesting to "correct an error" in the pricing offered in its bid 

packet.1 (See PR, Tab 9 at 268-70.) The next day, GCC advised JJ Global that its bid prices 

could not be changed (see id. at 266), in accordance with the law, see 5 GCA § 5211(f); 

2 GAR 4 § 3109(m). 

After evaluation of the bid packets, on July 2, 2021, GCC sent a Notice of Intent to 

Award to JJ Global that contained a list of items required prior to awarding the contract for 

Option 2 galvanized iron in the amount of $163,263.84. (See PR, Tab 10 at 276-78.) JJ Global 

provided these items via email on July 16 and hand-delivery on July 19. (See PR, Tab 11 

at 355-87.) 

On July 27, 2021, GCC emailed to JJ Global a bid award letter advising that the date for 

both the contract award and notice to proceed is July 27, 2021 and attached the formal 

contract for JJ Global's signature - it was already signed by GCC. (See PR, Tab 11 at 345-47 

1 JJ Global's bid packet offered a total price of $179,590.24 for Option 1 black iron, and a total price 
of $163,263.84 for Option 2 galvanized iron. (See PR, Tab 8 at 141-42.) JJ Global's letter indicated that 
it wanted for these prices to be the other way around with the galvanized iron price being the higher 
price. (See PR. Tab 9 at 269.) 
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& 315-22.) On July 28, GCC emailed to JJ Global the purchase order for the Project. (See id.) 

Although JJ Global received the award letter, formal contract and purchase order (see id. at 

330-31 & 344-45), JJ Global did not sign and return the formal contract. Instead, for the next 

several weeks, JJ Global questioned items and requirements clearly set forth in the IFB (see 

id. at 341-45), requested extensions of the Project's completion date (see id. at 338-40) and 

requested to add language to the formal contract regarding an extension of the Project's 

completion date (see id. at 309-13). The below timeline shows communications between GCC 

and JJ Global from the date GCC informed JJ Global of the award. 

• GCC emailed to JJ Global the award letter dated July 26 and the formal 
contract already signed by GCC to take effect on July 27, 2021, stating 

July 27, 2021 
that JJ Global needed to sign and return the formal contract; the letter 
further advised that the notice to proceed date is also July 27 with a 
90-day completion date of October 24 (see PR, Tab 11 at 345-47 & 
315-22) 

July 28, 2021 
• GCC emailed to JJ Global the purchase order for the Project (see PR. 

Tab 11 at 347) 

• JJ Global via email acknowledged receipt of the award letter and 
formal contract and attached a letter requesting that the notice to 
proceed date should not be until after the building permit is received 
from GCC and noting that 2 days have already passed since the notice 
to proceed (see PR, Tab 11 at 344-45) 

• GCC via email granted a 2-day extension to coincide with JJ Global's 
July 29, 2021 acknowledgment of receipt; advised that the IFB's Scope of Work 

("SOW") states that the 90-day completion time includes the permit 
process; noted that an extension can be requested if the permit 
process takes longer than JJ Global anticipated when it submitted its 
bid; reminded to pick up the original award letter, formal contract 
and purchase order; and asked if JJ Global will be able to comply and 
perform the work required for the Project (see PR, Tab 11 at 3302) 

2 Undersigned counsel apologizes for inadvertently overlooking that this email did not appear in 
chronological order prior to the Procurement Record being printed and bound. 
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Aug. 3, 2021 

Aug. 4, 2021 

Aug. 6, 2021 

Aug. 9, 2021 

Aug. 11, 2021 

• JJ Global emailed GCC a letter stating "JJ Global will be complying and 
is qualified to perform the work required as stipulated in the Original 
Bid Offering" and asking where to find "specifications" about the 
building permit in the IFB's SOW3 (see PR, Tab 11 at 342-43) 

• GCC emailed JJ Global advising that page 3 of the SOW states 
"Contractor's timeline to complete the project within ninety (90) 
consecutive calendar days upon receipt of a purchase order and 
inclusive of the building permit process and material lead time" and 
noting that an extension can be requested if the permit process takes 
longer than JJ Global anticipated when it submitted its bid (see PR, 
Tab 11 at 341) 

• JJ Global picked up from GCC the originals of the award letter, formal 
contract and purchase order (see PR, Tab 11 at 280,336) 

• JJ Global emailed GCC a letter requesting a 15-day extension of the 
completion date, stating that the drawings/designs for the Project 
will take 2 weeks to complete4 and thereafter will be provided to GCC 
(see PR, Tab 11 at 338-40) 

• GCC replied acknowledging receipt and following-up on JJ Global 
signing and returning formal contract (see PR, Tab 11 at 336) 

• JJ Global emailed GCC advising that the formal contract will be 
expedited via the postal service to JJ Global's President/CEO 
Luis E. Bustamante because he was currently off-island (see PR, 
Tab 11 at 332) 

• JJ Global emailed GCC asking if the request for an extension was 
approved (see PR, Tab 11 at 334) - GCC did not approve the 
extensions (see id. at 280) 

• JJ Global's President/CEO Mr. Bustamante attended an on-site 
meeting at GCC with JJ Global's employees but did not submit the 
signed formal contract ( see PR, Tab 11 at 328) 

3 Notably, the CPM chart in JJ Global's bid packet provided 14 days for "Application for Building 
Permit & other licenses." (PR, Tab 8 at 166.) 

4 Notably, the CPM chart in JJ Global's bid packet provided 7 days for the "Design Phase." (PR, Tab 8 
at 166.) 

5 The IFB's Scope of Work ("SOW") included the drawings/design in the required 90-day completion 
time for the Project. (See PR, Tab 3 at 058.) 
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• GCC emailed JJ Global following-up on return of the signed formal 
contract and the drawings/designs for the Project that should have 

Aug.25,2021 been submitted by August 23, and asking again if JJ Global is able to 
carry out the required work as stated in the IFB and complete the 
Project (see PR, Tab 11 at 328) 

• JJ Global requested to add terms to the formal contract regarding 
extending the completion date for delays due to building permits, 

Aug. 26, 2021 weather and the pandemic "including but not limited to, materials 
not on island" and informed: "Once the contract reflects this 
understanding, we can execute" (see PR, Tab 11 at 323-24) 

• GCC replied to JJ Global that the request to add terms to the formal 
contract was not approved and the signed formal contract must be 

Aug. 30, 2021 received by GCC no later than 5:00 p.m. on August 31, and noted that 
GCC still had not received the drawings/designs for the Project (see 
PR, Tab 11 at 305) 

Sep. 10,2021 • GCC received an email from JJ Global that included the 
drawings/designs for the Project (see PR, Tab 11 at 301-04) 

• GCC emailed JJ Global advising "since JJ Global has not submitted the 
Sep.22,2021 signed contract, the purchase order is cancelled" (see PR, Tab 11 

at 290) 

• JJ Global submitted its Protest Letter arguing that it did not need to 

Oct. 5, 2021 
sign the formal contract because, according to the IFB, "the July 27, 
2021 award to JJ Global resulted in a binding contract without 
further action by either GCC or JJ Global" (see PR, Tab 13 at 413.) 

Oct. 12, 2021 • GCC emailed, and attempted to hand-deliver, to JJ Global its Response 
denying the Protest (see PR, Tab 13 at 402-03.) 

Oct. 27, 2021 • JJ Global filed the instant Appeal 

GCC forwarded the formal contract to JJ Global on July 27, 2021, requesting JJ Global 

to sign and return. (See PR, Tab 11 at 345.) After enduring eight weeks of JJ Global's delays 

and evasion (see above timeline), on September 22, GCC cancelled the purchase order since 
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JJ Global still had not signed and returned the formal contract. (See PR, Tab 11 at 290.) On 

October 5, 2021, JJ Global submitted a "Protest Letter" to GCC that states: 

JJ Global protests GCC's September 22, 2021 cancellation of the award and 
purchase order for IFB No. GCC-FB-21-009. JJ Global's signature of [sic] the 
proposed contract referenced in your email is not grounds to cancel or 
terminate the award. Paragraph 29 of the Instructions of the GCC-FB-21-009 
states in pertinent part: 

"Award shall be made to the lowest responsible and responsive bidder, 
whose bid is determined to be the most advantageous to the 
Government, taking into consideration the evaluation factors set forth 
in this solicitation. No other factors or criteria shall be used in the 
evaluation. Award issued to the lowest responsible bidder within the 
specified time for acceptance as indicated in the solicitation. result in a 
binding contract without further action by either party. The right is 
reserved as the interest of the Government and may require to waive 
any minor irregularity in the bid received pursuant to 2 GAR, Div. 4 
§3109(m)(4)(8)." 

Therefore, pursuant to the terms of the IFB, the July 27, 2021 award to 
JJ Global resulted in a binding contract without further action by either GCC or 
JJ Global. Moreover, GCC may not terminate the contract entered with JJ Global 
in violation of the terms of the I FB. 

(PR, Tab 13, at 413 (emphasis in original; bold emphasis omitted).) 

On October 12, 2021, GCC denied the protest because (1) "termination of a contract 

is not valid grounds for a protest under Guam's procurement laws," see 5 GCA § S42S(a); 

2 GAR 4 § 9101(c), as "[c]ontract disputes are resolved through a different procedure," see 

5 GCA § 5427, and (2) assuming arguendo that ")J Global could protest termination of its 

contract," JJ Global's protest was untimely under 5 GCA § 542S(a) because JJ Global knew of 

the facts giving rise to the issues far more than 14 days prior as GCC first provided the formal 

contract to Jj Global for signature and return on July 27 and finally required return of the 

signed contract by August 31 - respectively, 70 and 35 days before JJ Global submitted its 

protest on October 5. (See PR, Tab 13 at 403.) On October 27, JJ Global filed its Notice of 

Appeal with the Public Auditor. (See Appeal.) 

In re Appeal off/ Global Services, No. OPA-PA-21-013 
Purchasing Agency's Motion to Dismiss for Lack of Jurisdiction 

Page 6 of 12 



In its Appeal, JJ Global does not address, let alone dispute, the reasons that GCC denied 

its Protest. (See Appeal at 4.) Nor does JJ Global's Appeal explain how the Public Auditor has 

jurisdiction over this matter in light of why GCC denied its Protest. 

As explained below, JJ Global's Appeal should be dismissed for lack of jurisdiction. 

LEGAL STANDARDS 

The Procurement Code mandates that the "Public Auditor shall have the power to 

review and determine de novo any matter properly submitted to him." 5 GCA § 5703; 

2 GAR 4 § 12103(a). JJ Global's Protest argued a contract dispute. A contract controversy 

appeal is properly before the Public Auditor after exhaustion of the contract dispute 

resolution procedure set forth in 5 GCA § 5427 and 2 GAR 4 § 9103, which has not happened 

here. See, e.g., Mega United Corp. v. Guam Econ. Develop. Auth. ("GEDA'J, OPA-PA-17-007, Dec. 

re Mot. to Dismiss (Aug. 1, 2017) ( concluding lack of jurisdiction over appeal because 

appellant failed to meet time periods within procedure for contract controversy resolution); 

2 GAR 4 § 12103 (title of section includes "Exhaustion of Remedies"). 

And assuming arguendo that JJ Global's Protest falls under the purview of 5 GCA 

§ 5425 as a protest, the Public Auditor has determined that issues not timely protested to 

the purchasing agency are not properly before him; therefore, he lacks jurisdiction to hear 

such issues on appeal. See, e.g., Pacific Data Sys. v. Guam Housing and Urban Renewal Auth. 

("CHURA'], OPA-PA-21-001, Dec. & Order re Mot. to Dismiss for Lack of Juris. (July 16, 2021); 

PT/ Pacifica dba IT&E ("IT&E'J v. Guam Power Auth. ("GPA''), OPA-PA-19-008, Dec. (Sep. 26, 

2019); Flame Tree Freedom Ctr. v. CHURA, OPA-PA-19-006, Dec. & Order re Mot. to Dismiss 

for Lack of Juris. (Aug. 6, 2019); see also DFS Guam l.P. v. The A.B. Won Pat Int'/ Auth. Guam 

("GIAA 'J, 2020 Guam 20 ,r,r 84-89. 
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ARGUMENT 

The Public Auditor lacks jurisdiction over this Appeal. JJ Global's Protest is not a valid 

protest as it argues a contract dispute; contract controversies are resolved by a different 

procedure that JJ Global has not even commenced, let alone exhausted. And, even if valid, 

JJ Global's Protest is untimely because the grounds were known to JJ Global almost two 

months before it submitted its Protest to GCC. Accordingly, the Public Auditor should dismiss 

this Appeal for lack of jurisdiction because the instant matter is not properly submitted to 

him. See 5 GCA § 5703; 2 GAR 4 § 12103(a). 

A. This Matter ls Not Properly Before the Public Auditor Because JJ Global's 
Protest Argued a Contract Controversy, Which Is Resolved Through a 
Procedure that Was Never Commenced 

As detailed above, after enduring eight weeks of delay instigated by JJ Global, GCC 

cancelled the purchase order issued to JJ Global since JJ Global had not signed and returned 

the formal contract. In its "Protest Letter," JJ Global argued that it did not need to sign the 

formal contract because "pursuant to the terms of the IFB," a contract resulted from GCC 

issuing the award to JJ Global. (PR, Tab 13 at 413.) Thus, according to JJ Global, it had a 

contract with GCC. And in its "Protest Letter," JJ Global complained that "GCC may not 

terminate the contract ... in violation of the terms of the IFB.6" (Id.) In short, JJ Global's 

"Protest Letter" complained of a dispute regarding a contract that JJ Global insisted arose by 

virtue of the award. Such is not valid subject matter for a protest. 

6 Ironically, JJ Global seemed destined to be in substantial breach of the contract it contends resulted 
from the award as JJ Global did not submit the drawings/designs until almost halfway through the 
required 90-day completion time for the Project. (See supra at 3-5.) 
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Protests are governed by 5 GCA § 5425 and involve "the method of source selection, 

solicitation or award of a contract." 5 GCA § 5425(a). After the award, 5 GCA § 5427 "applies 

to controversies between the Territory and a contractor and which arise under, or by virtue 

of, a contract between them." 5 GCA § 5427(a). 

Here, GCC emailed to JJ Global a bid award letter advising that the date for both the 

contract award and notice to proceed is July 27, 2021 and attached the formal contract for 

JJ Global's signature - it was already signed by GCC. (See PR, Tab 11 at 345-47 & 315-22.) 

JJ Global contends that "pursuant to the terms of the lFB," a binding contract automatically 

resulted from the award that "GCC may not terminate." (See PR, Tab 13 at 413.) Thus, 

JJ Global contends that there is a contract between it and GCC. Contract controversies are 

resolved pursuant to 5 GCA § 5427 and the accompanying regulation 2 GAR 4 § 9103. 

Contract controversies are not resolved by filing a protest, which is what JI Global did. In 

other words, JI Global complained of contract dispute but did not follow the procedure for 

resolution of contract controversies. 

Because JJ Global's Protest Letter argued a contract controversy and JI Global did not 

exhaust the procedure for resolving contract controversies, this matter is not properly 

submitted to the Public Auditor under 5 GCA § 5703 and 2 GAR 4 § 12103(a). See, e.g., Mega 

United v. GEDA, OPA-PA-17-007, Dec. & Order re Mot. to Dismiss at 4-5 (Aug. 1, 2017); 

2 GAR 4 § 12103 (section titled: "Jurisdiction of the Public Auditor; Exhaustion of Remedies" 

(emphasis added)). 

Accordingly, the Public Auditor should dismiss this Appeal for lack of jurisdiction. 
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B. Even If Valid Subject Matter for a Protest, the Public Auditor Lacks 
Jurisdiction to Consider the Instant Appeal Because, Without Question, 
JJ Global's Protest Was Untimely 

Assuming arguendo the validity of the subject matter for a protest, GCC denied 

JJ Global's Protest as untimely because JJ Global knew of the issue argued therein for several 

weeks longer than the 14-day limitation period mandated by law. (See PR, Tab 13 at 403.) In 

its Appeal, JJ Global does not address timeliness. (See Appeal at 4.) 

The statute governing protests mandates: "The protest shall be submitted in writing 

within fourteen (14) days after such aggrieved person knows or should know of the facts 

giving rise thereto." 5 GCA § 542S(a). Regarding when the 14-day limitation period begins to 

run, the Public Auditor, quoting Guam's Supreme Court, recently held that 

"when alleged misconduct forms the basis of a procurement protest, the time 
runs from the date on which the protesting party first learned of the purported 
misconduct." Id. ,r 89. A protest filed more than 14 days after the disappointed 
offeror or bidder had notice of the grounds for the protest is barred as untimely. 
This is true "even if no contract has yet been awarded, even if the protest was 
filed within 14 days of the agency's selection of bidders or offerors, and even if 
the protestant did not subjectively understand or appreciate the ground of 
protest." Id. ,r 87 

Pacific Data Sys. v. CHURA, OPA-PA-21-001, Dec. & Order re Mot. to Dismiss for Lack of Juris. 

at 3-4 (July 16, 2021) (quoting DFS Guam v. GIAA, 2020 Guam 14) (emphasis added). In other 

words, the 14-day clock begins to run when the protestor had notice of grounds for the issues 

argued in its protest. See id. 

Here, even if a valid protest, there is no question that the sole issue in JJ Global's 

Protest was untimely. Relying on language in Paragraph 29 of the IFB's General Terms and 

Conditions, JJ Global's Protest argues that "JJ Global's signature of [ sic] the proposed [formal] 

contract ... is not grounds to cancel or terminate the award" because "pursuant to the terms 
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of the lFB, the July 27, 2021 award to JJ Global resulted in a binding contract without further 

action by either GCC or JJ Global." (PR, Tab 13 at 413.) Without question, JJ Global was on 

notice of these grounds nearly ten weeks before submitting its Protest on October S, 2021. 

ln the very same July 27, 2021 email to JJ Global attaching the award letter, GCC also 

provided the formal contract already signed by GCC and requested that JJ Global sign and 

return it. (See PR, Tab 11 at 345-46.) JJ Global acknowledged receipt via email on July 29 (see 

id. at 344-45) and, on August 4, picked up from GCC the original of the formal contract (see 

id. at 280, 336). August 6 was the first of several times that GCC followed up on JJ Global 

signing and returning the formal contract. (See id. at 336.) On August 26, JJ Global emailed a 

letter to GCC requesting to add language to the formal contract regarding extensions of the 

completion date.7 (See id. at 323-24.) And on August 30, GCC replied to JJ Global advising that 

its request to add language was not approved and that JJ Global must sign and return the 

formal contract to GCC by 5:00 p.m. on August 31. (See id. at 305.) 

Thus, JJ Global has known that GCC wanted a signed formal contract since the end of 

July 2021 and therefrom its 14-day protest clock started to run. JJ Global, however, did not 

file its Protest until October 5, 2021 - more than two months after JJ Global "had notice of the 

grounds for the protest." Pacific Data Sys. v. CHURA, OPA-PA-21-001, Dec. & Order re Mot. to 

Dismiss for Lack of Juris. at 4 (July 16, 2021). 

Accordingly, JJ Global's Protest was untimely, and the Public Auditor lacks jurisdiction 

over the instant Appeal. See id.; IT&E v. GPA., OPA-PA-19-008, Dec. (Sep. 26, 2019); Flame 

Tree v. CHURA, OPA-PA-19-006, Dec. re Mot. to Dismiss for Lack of Juris. (Aug. 6, 2019). 

7 JJ Global's letter informed: "Once the contract reflects this understanding, we can execute." (PR, 
Tab 11 at 323.) 
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CONCLUSION 

For the foregoing reasons, GCC submits that the Public Auditor should dismiss the 

instant Appeal for lack of jurisdiction. 

Respectfully submitted November 9, 2021. 

CABOT MANTANONA LLP 
Attorneys for Purchasing Agency 
Guam mmunity College 

By: 
REBECCA J. WRIGHTSON 
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