

E-1

Eddie Baza Calvo

GENERAL SERVICES AGENCY

Ray Tenorio

Governor

Government of Guam

Lt. Governor



148 Route 1 Marine Drive Corp

Piti, Guam 96915

Anthony C. Blaz

Director, Dept. of Admin.

Deputy Director

October 28, 2015

INVITATION FOR BID GSA-001-16  
Paseo Baseball Stadium Portable Bleacher Seating

Questions submitted by Americana Suppliers dated October 28, 2015

Question 1:

The delivery date of 90 days will not be enough time for delivery and installation. It takes 8 weeks from the factory, 4-6 weeks through Ocean, and about 25 days to install, that is a total of 123 days.

How is it possible to have a 90 day delivery time?

Response: Please refer to page 2 "Acknowledgement Receipt Form" deadline for any questions or concerns must be submitted by 10/23/15.

**RECEIVED**  
OFFICE OF PUBLIC ACCOUNTABILITY  
PROCUREMENT APPEALS

DATE: 11-12-15  
TIME: 2:00  AM  PM BY: [Signature]  
FILE NO OPA-PA: 15-010

[Signature]  
CLAUDIA S. ACFALLE  
Chief Procurement Officer

Please Print
ACKNOWLEDGEMENT COPY (Re-fax to GSA)
Received By: <u>JOMAR NUCUM</u>
Date: <u>10/29/15</u>
Agency/Dept: <u>GUAM PACIFIC ENTERPRISE, INC.</u>
Fax #: 472-4217

# GPE, INC.

Guam Pacific Enterprise, Inc.

F2

## FACSIMILE TRANSMITTAL SHEET

TO:	CLAUDIA S. ACFALLE	FROM:	SEDFREY LINSANGAN
COMPANY:	GSA	DATE:	10/29/15
FAX NUMBER:	472-4217	TOTAL NO. OF PAGES INCLUDING COVER:	3
PHONE NUMBER:		SENDER'S REFERENCE NUMBER:	
RE:		YOUR REFERENCE NUMBER:	

URGENT     FOR REVIEW     PLEASE COMMENT     PLEASE REPLY     PLEASE RECYCLE


Dear Ms. Acfalle,

We are also requesting for amending the required delivery date to 125 days, due to the same reason as Americana Suppliers. Please take into consideration this request. The bid was issued on October 19, and last day for any questions and concerns is on October 23. 4 days is unreasonable to gather all data needed.

If the author of the bid complied with the 5GCA Procurement Law, the person will be aware of the actual delivery for this bid. We're also requesting the extension of the bid opening until November 13, 2015.

Hoping for your utmost understanding and consideration. Thanks you.

Very respectfully,

  
Sedfrey Linsangan  
President  
Guam Pacific Enterprise, Inc.

Eddie Baza Calvo

GENERAL SERVICES AGENCY

Ray Tenorio

E3

Governor

Government of Guam

Lt. Governor



148 Route 1 Marine Drive Corp

Piti, Guam 96915

Anthony C. Blaz

Director, Dept. of Admin.

Deputy Director

October 30, 2015

INVITATION FOR BID GSA-001-16  
Paseo Baseball Stadium Portable Bleacher Seating

Questions submitted by Guam Pacific Ent. dated October 29, 2015

Question 1:

We are also requesting for amending the required delivery date to 125 days, due to the same reason as Americana Suppliers. The bid was issued on October 29, and last day for any questions and concerns is on October 23. 4 Days is unreasonable to gather all data needed.

Response: Please refer to page 2 "Acknowledgement Receipt Form" deadline for any questions or concerns must be submitted by 10/23/15.

CLAUDIA S. ACFALLE  
Chief Procurement Officer

Please Print	
ACKNOWLEDGEMENT COPY (Re-fax to GSA)	
Received By:	JOMAR N.
Date:	11/3/15
Agency/Dept:	GPE Inc.
Fax #: 472-4217	

E4

Eddie Baza Calvo


GENERAL SERVICES AGENCY

Ray Tenorio

Governor

Government of Guam

Lt. Governor



148 Route 1 Marine Drive Corp

Piti, Guam 96915

Anthony C. Blaz

Director, Dept. of Admin.

Deputy Director

November 03, 2015

INVITATION FOR BID GSA-001-16  
Paseo Baseball Stadium Portable Bleacher Seating

AMENDMENT #3

- 1. Amend to change "Bid Opening" date from November 3, 2015 at 10:00am to now read November 13, 2015 at 10:00am

All others remain unchanged

*R. H. K. 11/3/15*  
 )  
 CLAUDIA S. ACFALLE  
 Chief Procurement Officer

Please Print	
ACKNOWLEDGEMENT COPY (Re-fax to GSA)	
Received By:	JOMAR N.
Date:	11/3/15
Agency/Dept:	GPE inc.
Fax #: 472-4217	

11/5/15  
ES

Subject: GSA-001-16 Portable Bleacher Seating

Dear Ms Acfalle,

Thank you for approving my request for extension to NOV 13. Can you also please approve my request to amend the delivery date to 125 days.

Appreciate your utmost understanding and consideration in this request.

Very Respectfully,



Sedfrey Linsangan

President

Guam Pacific Enterprise Inc.

Tel # 649-6997/8

Eddie Baza Calvo


GENERAL SERVICES AGENCY

Ray Tenorio

Governor

Government of Guam

Lt. Governor



148 Route 1 Marine Drive Corp

EC

Piti, Guam 96915

Anthony C. Blaz

Director, Dept. of Admin.

Deputy Director

November 5, 2015

INVITATION FOR BID GSA-001-16  
Paseo Baseball Stadium Portable Bleacher Seating

Questions submitted by Guam Modern Office dated October 29, 2015

Question 1:

May we respectfully request for an extension of the opening date for the above subject bid from November 3, 2015 to November 17, 2015.


Response: Please refer to page 2 "Acknowledgement Receipt Form" deadline for any questions or concerns must be submitted by 10/23/15. (Refer to Amendment #3)

Questions submitted by Guam Pacific Ent. dated November 05, 2015

Question 1:

Thank you for approving my request for extension to Nov. 13. Can you please approve my request to amend the delivery date to 125 days.

Response: Please refer to page 2 "Acknowledgement Receipt Form" deadline for any questions or concerns must be submitted by 10/23/15.

  
CLAUDIA S. ACFALLE  
Chief Procurement Officer

Please Print	
ACKNOWLEDGEMENT COPY (Re-fax to GSA)	
Received By:	JOMAR NUJUM
Date:	11/6/15
Agency/Dept:	GPE Inc.
Fax #: 472-4217	

Eddie Baza Calvo


GENERAL SERVICES AGENCY

Ray Tenorio

Governor

Government of Guam

Lt. Governor



148 Route 1 Marine Drive Corp

Piti, Guam 96915

E 7

Anthony C. Blaz

Director, Dept. of Admin.

Deputy Director

November 05, 2015

INVITATION FOR BID GSA-001-16  
Paseo Baseball Stadium Portable Bleacher Seating

AMENDMENT #4

- 1. Amend to change "Revised October 26, 2015" page 28 of 29 the following:

From:

- 1.1 Paseo Baseball Stadium 4 EA.  
Portable Bleacher Seating  
As per the following specifications
- Option to purchase additional 10 EA.  
Portable Bleacher Seating

To Now Read:

- 1.1 Paseo Baseball Stadium 11 EA.  
Portable Bleacher Seating  
As per the following specifications
- Option to purchase additional 10 EA.  
Portable Bleacher Seating

All others remain unchanged

  
 CLAUDIA S. ACFALLE  
 Chief Procurement Officer

Please Print	
ACKNOWLEDGEMENT COPY (Re-fax to GSA)	
Received By:	JOMAR NUCUM
Date:	11/6/15
Agency/Dept:	GPE, Inc.
Fax #: 472-4217	

ITEM NO.	DESCRIPTION	QTY/UOM	UNIT PRICE	PRICE EXTENSION
----------	-------------	---------	------------	-----------------

1.1	Baseball Stadium Portable Bleacher Seating As per the following specifications	4 EA.	\$ _____	\$ _____
-----	--	-------	----------	----------

ES

Reference: Highland Products

14'-7 1/2"      29'-6 1/2"

**SPECIFICATIONS:**

**BIDDING ON OR REMARKS:**

Furnish and install 15 roll aluminum Bleacher (14' - 9" H x 33' - 0" L x 29' - 6" D) With seating capacity of 274. Bleacher shall be constructed of industrial grade, high quality anodized aluminum and complimented by a chain link fence and guard rail to make a complete, IBC Compliant Bleacher System.

Unit shall include a 60" center aisle with guard rail and double foot planking.

Installation location is at the Baseball Stadium. Concrete pad excluded in this IFB. Field area shall be leveled and compacted prior to assembly and Placement on site, complete and ready to use.

All aluminum bleachers shall carry, after proper erection, and under normal Use for this type of structure, a one (1) year warranty against all defects in Material and workmanship.

Note: Price must be inclusive of all shipping/handling fees, delivery, and installation

**BIDDING ON:**

MANUFACTURER: \_\_\_\_\_

MAKE: \_\_\_\_\_

MODEL: \_\_\_\_\_

PLACE OF ORIGIN: \_\_\_\_\_

DATE OF DELIVERY: \_\_\_\_\_

These specifications were developed by the staff of the Department of Parks and Recreation and approved

for pricing, can you just make 1cc quote  
the quote w/ 1cc has shop drawing cost & it's unit  
price is more expensive than the 3cc quote  
(\$5K more for unit price 1cc)  
- shipping for 1cc quote is \$150 more than  
the 3cc

- shipping dims?
- ~~lead time~~ specs given are wrong; we need to ones only for req. dims
- final destination is Guam, is PSA approval still required along with shop drawings?
- if shop drawings are needed, is that an extra 4 weeks?



E 11



# GUAM WATERWORKS AUTHORITY

"Better Water. Better Lives."

Gloria B. Nelson Public Services Building  
688 Route 15, Mangilao, Guam 96913

## GWA IFB No. 2015-08 relative to Submersible Cables/Booster Pump/Temperature Sensor

### GWA Amendment No. 2

SEP 22 2015

Prospective Bidders are hereby notified of the following:

Due to bid questions received from potential bidders, the scheduled bid opening date on September 23, 2015 at 10:00 a.m. has been rescheduled.

**New bid opening date and time is scheduled for Oct 9, 2015 @ 10:00 a.m.**

1. Under **I. BID ITEMS, Item No. 1: has been amended and replaced with amended version:**
2. Under **I. BID ITEMS, Item No. 2**, the delivery time has been amended to now state 6-8 weeks After Receipt of Order (ARO)
3. Under **I. BID ITEMS**, entitled, **TECHNICAL SPECIFICATIONS: ITEMS 3.0, 3.1 and 3.2** The delivery time has been amended to now state 14-16 weeks After Receipt of Order (ARO)
4. September 22, 2015 at 5:00 p.m. will be the deadline for receipt of any Written Questions.

End of bid amendment.

Date 9/22/15

  
\_\_\_\_\_  
Mark Miller  
Interim General Manager

E 12



# GUAM WATERWORKS AUTHORITY

“Better Water. Better Lives.”  
Gloria B. Nelson Public Services Building  
688 Route 15, Mangilao, Guam 96913

## GWA IFB No. 2015-08 relative to Submersible Cables/Booster Pumps/Temperature Sensor

SEP 22 2015

### GWA Response to Inquiries No. 3

This Addendum and Response to Request for Information (RFI) is issued to modify the previously issued bid documents and/or given for informational purposes and to the extent the responses below modify the bid documents, please treat them as an amendment to the Bid. The following responses are in response to RFIs received from potential bidders on September 18, 2015.


REFERENCE:	QUESTION/INQUIRY AS SUBMITTED:	GWA RESPONSE:
<b>QUESTIONS FROM September 18, 2015</b>		
1.	Inquiry regarding the #5. Delivery, as stated in the IFB 2015-08, page 26: 45-60 days.	Yes, currently the delivery time is 45 to 60 from the Notice to Proceed as per item No. 5 in Section IV, Special Terms and Conditions.
2.	Also on page 2 of the Inquiries No 2, page 2, bottom, this was inquired on, noting Standard Lead Time and typical Transit time on all there cables is 14-16 weeks. This was NOT addressed in the reply column.	You are correct. GWA did not adequately address the question in GWA's RFI Response No. 2 that was issued on Sept 15, 2015. GWA has issued amendment #2 in response.
3.	Please advise, as our company has also found the lead times similar to the inquiry	Please see response above.

INVITATION FOR BID

E 13

ISSUING OFFICE:

GENERAL SERVICES AGENCY  
GOVERNMENT OF GUAM  
148 ROUTE 1, MARINE DRIVE  
PITI, GUAM 96915

  
CLAUDIA S. ACFALLE  
Chief Procurement Officer

DATE ISSUED: 5/15/15

BID INVITATION NO: GSA-047-15

BID FOR: **PROMOTIONAL ITEMS**

SPECIFICATION: See Attached

DESTINATION: GUAM BEHAVIORAL HEALTH AND WELLNESS CENTER

REQUIRED DELIVERY DATE: **INITIAL DELIVERY TO BE NO LATER THAN JUNE 25, 2015. FOR ALL OTHER REQUIREMENTS 30 DAYS UPON RECEIPT OF PURCHASE ORDER. THIS IS AN INDEFINITE BID QUANTITY.**

INSTRUCTION TO BIDDERS:

INDICATE WHETHER:  INDIVIDUAL  PARTNERSHIP  CORPORATION

INCORPORATED IN: \_\_\_\_\_

This bid shall be submitted in duplicate and sealed to the issuing office above no later than (Time) 9:00 AM Date: 6/2/15 and shall be publicly opened. Bid submitted after the time and date specified above shall be rejected. See attached General Terms and Conditions, and Sealed Bid Solicitation for details.

The undersigned offers and agrees to furnish within the time specified, the articles and services at the price stated opposite the respective items listed on the schedule provided, unless otherwise specified by the bidder. In consideration to the expense of the Government in opening, tabulating, and evaluating this and other bids, and other considerations, the undersigned agrees that this bid remain firm and irrevocable within 60 calendar days from the date opening to supply any or all the items which prices are quoted.

NAME AND ADDRESS OF BIDDER:

SIGNATURE AND TITLE OF PERSON  
AUTHORIZED TO SIGN THIS BID:

AWARD: CONTRACT NO.: \_\_\_\_\_ AMOUNT: \_\_\_\_\_ DATE: \_\_\_\_\_

ITEM	NO(S).	AWARDED:

CONTRACTING OFFICER:

\_\_\_\_\_  
CLAUDIA S. ACFALLE  
Chief Procurement Officer

NAME AND ADDRESS OF CONTRACTOR:

SIGNATURE AND TITLE OF PERSON  
AUTHORIZED TO SIGN THIS CONTRACT:

E14

Accountability \* impartiality \* Competence \* Openness \* Value

June 9, 2015

## BID STATUS

GUAM PACIFIC ENTERPRISE, INC.  
Attn: Jun, Buyer  
202 Harmon Industrial Park,  
Tamuning, Guam 96913  
Tel: (671) 649-6997 / Fax (671) 649-6988  
Email: [guampacific@gmail.com](mailto:guampacific@gmail.com)

BID INVITATION NO.: GSA-047-15

OPENING DATE: June 2, 2015

PROMOTIONAL ITEMS FOR GUAM BEHAVIORAL HEALTH & WELLNESS CENTER

The following is the result of the above-mentioned bid. Refer to the items checked below

- Cancelled (in its entirety), or partially cancelled due to:
- Insufficient funds;
  - Change of specifications; or
  - Insufficient number of bidders.
- Rejected due to:
- Late submission of bid;
  - No bid security or insufficient bid security;
  - Not meeting the delivery requirement as stated in the IFB; (See Remarks)
  - Non-conformance with the specifications;
  - High price
  - Others

REMARKS: Bid requirement was for: June 25, 2015. Offered: 30-45 Days, & 40-60 Days.

Bid recommended for award: A re-bid will be conducted if still required at a later date

REMARKS: Thank you for your participation with this bid. Please send your authorized representative to pickup your original bid status.

*Claudia S. Acfalle* 6/9/2015  
CLAUDIA S. ACFALLE  
Chief Procurement Officer

Please Print

ACKNOWLEDGEMENT COPY (Re-fax to GSA)

Received BY: Jun

Date: 06/09/15

Vendor Name: GPE

Fax to: 475-1727

**FAXED**

JUN 09 2015

# Pages \_\_\_\_\_

E 15



# GUAM WATERWORKS AUTHORITY

"Better Water. Better Lives."

Gloria B. Nelson Public Services Building  
688 Route 15, Mangilao, Guam 96913  
Tel: (671) 300-6027 Fax: (671) 649-3750

## BID STATUS

Date: OCT 14 2015

Guam Pacific Enterprises  
P.O. BOX 23128  
GMF, GUAM 96921  
TEL: 649-6994 FAX: 649-6988

Bid Invitation No. GWA IFB 2015-11

Opened: September 15, 2015 @ 2:00PM

Description: Flanged Gate Valve

The following is the result of the above-mentioned bid. Refer to the items checked below.

Cancelled (in its entirety), or partially cancelled due to:

- Insufficient funds
- Change of specifications
- Insufficient number of bidders

Rejected due to:

- Late submission of bid
- No bid security or insufficient bid security amount submitted as required by Section 11 of the General Terms and Conditions
- Not meeting the delivery requirement as stated in the IFB
- Non-conformance with the specifications
- Inability to provide future maintenance and services to the equipment
- High price: Exceeded Estimated Funding Cost
- Other:

Bid is recommended for award to: \_\_\_\_\_

Remarks: Recommend for Rebid

10/14/15

Mark G. Miller  
General Manager Interim  
10/14/15